

Atlas Migration Weekly Minutes

Document ID: MM-2026-07-18

Date: 2026-07-18

Reference: <https://example.invalid/atlas-minutes>

Attendees

- Platform team
- Application team
- Release team

Decisions

- Keep the pilot region unchanged.
- Complete rollback rehearsal before cutover.

Progress

The data-copy rehearsal completed within the planned window.

Follow-ups

1. Platform team validates capacity.
2. Application team confirms smoke tests.
3. Release team publishes the cutover note.

Milestones

Milestone	Owner	Date
Rollback rehearsal	Platform	2026-07-22
Pilot cutover	Release	2026-07-25